FORM DPW.CIA 205 STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  August 2015

Date: September 1, 2015

CONTRACTOR:  Alan Shintani, Inc.

ADDRESS: 94-409 Akoki Strest Contract No. 63313 il
City, State ZIP: Walpahu, HI 96797 DAGS Job No. 12-20-2661
PROJECT TITLE: Waimano Ridge, Uluakupu Interior Renovation and Mechanical System improvements
CONTRACT 'rr-'on (HBPSCTION BRANCH USE /

i ﬂUBM TTAL REGISTER [ MMENCEMENT REQUIREMENTS
Basic Contract Amount $ 3,175,435.00  lpus monTHLY: A PROJECT SCHEDULE

{ DAILY REFPORTS [‘AYROLL AFFIDAV

MOMNTHLY ESTIMATE CHECKLIST  { w/GONTRACT NUMBER

L )RS NEED - WASTE REDUCTION PrOGRESSREPORT

CHANGE ORDERS m::::::::::::::::::::::::::::::::f:::::::f::
Total _$ 15,632,00 | At eonsmioN AcSgPTANGE, - § {PANT ACCERTANGE | -]
Adjusted Contract Amount $ 3,191,067.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 5214% % 1,655,588.00 10000% $  15,632.00 $ 1671,220.00
Retained REDUCED[ } $ 82,779.00 5 781.00 b 83,560.00
Amount Subject io Payment $ 1,572,809.00 $  14,851.00 $ 158766000
Payments to Date 3 1,264,724.00 $  14,851.00 % 1,279,575.00
Payments Now Due 5 308,085.00 $ - $ 308,085.00
Payment No.  FINALT ] 7R1
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DPW-CIA 7i06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month of: August 2015

STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

CONTRACTOR: Alan Shintani, Inc. Contract No.: 63313
PROJECT TITLE: Waimano Ridge, Uluakupu Interior Renovation and Mect DAGS Job No.: 12-20-2661
[
o CONTRACT]
= LICENSE BASIC CONTRACT] M RETN] NT
O |PRIME CONTRACT TRADE NO. AMOUNT] TO DATE| CMPL % RETAINED
Alan Shintani, Inc. General Contractor ABC-22456 $1,195,951 S1,655.588| 138,32% 5% $82,779|A
L v LN VLT T T T T I T I T I T r T
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
| |SUBCONTRACTOR  IRADE ﬁg_ AMOLUNT| TO DATE MPLY %) RETAINED
Bendco Abalemenl and Demo C-22320 $107,416 0.00% 5% 50
Hanoluly Fire Prolection Fire Protection C-27304 £12,580 0.00% 5% 50
Eagle interiors Drywall and Acoustic C-26022 $100,378 0.00% 5% 50
Island Screen Glazing C-13785 $280.606 0.00% 5% 30
Continental Mechanical Plumbing ABC -« 21734 $195,602 0.00% 5% 30
Commercial Sheelmetal HVAC BC-4528 $728,147 0 00% 5% 0
|__{Cluillopo Painting Painting C-25760 5136177 0 00% 5% $0
CB Tech Carpel C-20150 521,000 0 00% 5% 50
KYK Elacliic Electrical & Fire Alarm C-27084 $386,578 0 00%5 5% 30
HDIV/D 5% $0
#HDIVIO! 5% $0
#D1VI0) 5% $0
HDIVIO! 5% 30
H#DIVIOI 5% 30
HOIVIO 5% $0
#DIVI01 5% 0
#Divig! 5% $0
#DIvior 5% $0
Tolal Reteined from Subs $1,978,484 $0 $0lB

! $3,175,435

51.555.588!

| [BASIC CONTRACT - RETASNED FROM PRIME AND SUBS (A+B)

$82,779]

| cerlify that the above retentions are correct for this request

Al HRTas i

Name of Contracloer

E. <oRA é"

Wrple

By Signature

NOTE:

Columnar totals shall be equal in doliar value lo thal on
Ihe Monthly Estimate Shest

Dale

Checked/Venfied by:
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Initia\Brojet! Inspecior or Engineer



DPW-CIA 7106

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: August 2015

CONTRACTOR: Alan Shintani, Inc. Contract No.: 63313
PROJECT TITLE: Waimano Ridge, Uluakupu Interior Renovation and Me  DAGS Job No.: 12-20-2661
a CHANGE]
% ORDER
g E:ENSE CHANGE ORDER| COMPL | %{ RETN AMOUNT
O lPRIME NTRACTOR TRADE NQ. AMOUNT] TO DATE| CMPL % RETAINED
Alan Shintani, Inc. {Seneral Conlractor ABC-23456 $15,632 $15,632| 100.00% 5% 57811A
ANRENENRENENEN I T VT T R R TV T T VT T INNEEENY
CHANGE
ORDER SUB
LICENSE HA COMPYL | %| BETN| AMOUNT|
] BCONTRACTOR JRADE ,@_ M_NT T0 DATE] CMPL % RETAINED
HDIVIO! 5% 50
#DIVIO 5% $0
#DIVio| 5% 30
HOIVIO! 5% $0
HOVIO 5% 50
#DIVIO! 5% $0]
HDIVIOL 5% $0
HOIVIO| 5% 50
#DIVI01 5% 30
HOIVIOY 5% 30
H#EIVION 5% 30
HDIVIO! 5% $0
HDIVIO 5% $0
HDIVIO! 5% 50
#OIVIO] 5% 30
#DIVIo! 5% 30
#DIVIO 5% 30
#OIVIOI 5% 50
Total Retained from Subs 50 50 308
! $15,632 515.532!

I |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $781]

| certify that the above retentions are correct for this request

P VNIV E AN |

INC

MName of Contractor

E. kA

== e

By Signalure

NQTE

Columnar totals shall be equal in dollar value 1o that on

the Monihly Estimate Sheel

Date

Checked/Verified by:

C=—

Initiat MProféel Inspecior or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 7 PROJECT TITLE: WAIMANO RIDGE, ULUAKUPU - INTERIOR RENOVATION &
MECHANICAL SYSTEM IMPROVEMENTS

BILLING MONTH: August-15 DAGS JOB NO.: 1 2-20-2661 CONTRACT NO.: 63313
CONTRACTOR: SHINTANI, ALAN INC,

VENDOR CODE: 31089100

Original Contract Payment Suffix: 1,2,3,4

Suffix Eund Symbol Amount Earned Retainage Amount Due
01 Bl1-410M $264,097.00 $16,215.00 5247,882.00
02 Bl1-412M $33,000.00 $33,000.00
03 B13-418M $27,203.00 $27,203.00

Totals: $324,300.00 $16,215.00 $308,085.00

Change Order Payment Suffix:

Suffix EFund Symboaol Amount Earned Retainage Amount Due

Totals:
Grand Total: $324,300.00 $16,215.00 $308,085.00

pA SEP 2 4 205
Verified By ? DATE

(This Sectlon for Administrative Services Office Use Only)

Vendor Code 31089100

I’D E @ E U V E D Voucher No. Sw%j‘;-gfa

SEP 23 205

U SEP 24 2015

DAGS, DIV. OF PUBLIC WCRKS
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